

ВД-СУ MODE OFF/ON WITHOUT БИТС POWER CYCLING. ELEKTRON ACTIVATION

GMT	CREW	ACTIVITY
06:00-06:10		Morning inspection
06:10-06:30	FE-2	Post-sleep
06:10-06:20	CDR	MO-8. Set-up
	FE-1	Calf volume measurement
06:20-06:30	CDR	
06:20-06:35	FE-1	Body mass measurement
06:30-06:40	FE-2	Calf volume measurement
06:30-06:55	CDR	Post-sleep
06:35-07:05	FE-1	
06:40-06:55	FE-2	Body mass measurement
06:55-07:05	FE-2	Post-sleep
06:55-07:10	CDR	Body mass measurement
07:05-07:50	FE-1, FE-2	BREAKFAST
07:10-08:05	CDR	BREAKFAST
07:50-08:20	FE-1, FE-2	Work prep
08:05-08:20	CDR	Work prep
08:20-08:35	.	Daily planning conference (<i>S-band</i>)
08:35-08:50	CDR	БМП Ф1 Absorption Cartridge regeneration (start)
08:35-09:15	FE-2	Renal Stone: computer based training
08:35-08:50	FE-1	MELFI - PCS setup
08:50-09:25	CDR	SOUNDMETER. Hardware set up and noise measurement before the installation of CKB2 noise insulation. Tagup (<i>S-band</i>)
08:50-09:50	FE-1	MELFI - hardware checkout
09:15-09:25	FE-2	Termination of METOX regeneration
09:25-09:35	CDR	MO-8. Close-out ops
09:35-10:35	CDR	Activation of the Electron System. Tagup (<i>S-band</i>)
09:35-10:25	FE-2	Replacing filters in FGB dust collectors ПС1, ПС2 (ФГБ1ПГО_2_221_1 bag #353-8, b/c ФГБ1ПГО_3_309_1, bag #29. Discard removed filters. Update the IMS.)
09:50-09:55	FE-1	Disconnecting Robotic Work Station cable
09:55-10:25	FE-1	EMU cooling loop scrub (start)
10:25-11:05	FE-2	FGB fan ЦБ1 screen cleaning
10:25-10:30	FE-1	TVIS Weekly Maintenance
10:30-12:00	FE-1	Physical Exercise (TVIS)
10:35-11:05	CDR	COЖ maintenance
11:05-13:05	CDR	Installation of CKB2 sound insulation, BT2 vibration isolator, and BTK2 damper. Tagup (<i>S-band</i>)
11:05-11:35	FE-2	Bracelet questionnaire data entry
11:35-13:05	FE-2	Physical Exercise (RED)

12:00-12:20	FE-1	MELFI - hardware activation and checkout
12:20-12:35	FE-1	MELFI - N2 pressure check
12:45-13:15	FE-1	EVA procedure printout and review
13:05-14:05	FE-2	Fan B3 screen cleaning in DC1
13:05-14:05	CDR	Physical Exercise (VELO +Load Trainer 1), day 3
13:15-13:35	FE-1	EMU cooling loop config
13:35-13:45	FE-1	MELFI - functional test 1
13:45-13:50	FE-1	MELFI - functional test 2
13:50-14:00	FE-1	MELFI - functional test 3
14:00-14:20	FE-1	MELFI - functional test 4
14:05-15:05	CDR, FE-2	LUNCH
14:20-15:05	FE-1	LUNCH
15:05-15:15	FE-2	Replacing ИK0501 CO2 Gas Analyzer Filter Unit. <i>Install #058 (b/c 00038279R, ФГБ1ПГО 2_210_1 bag #350-6). Temp stow removed filter unit before return to the ground Report stowage location to MCC</i>
15:05-16:05	CDR	Installation of CKB2 sound insulation, BT2 vibration isolator, and BTK2 damper. <i>Tagup (S-band)</i>
15:05-15:15	FE-1	MELFI - functional test 5
15:15-15:55	FE-1	MELFI - functional test 6
15:15-15:45	FE-2	HRF2 - Preparation for PFS upgrade
16:00-16:15	FE-1	MELFI - PCS power down
16:00-16:20	FE-2	IMS update
16:05-16:20	CDR	SOUNDMETER. Measurement after the installation of CKB2 noise insulation
16:15-16:45	FE-1	EMU cooling loop scrub (terminate)
16:20-17:20	FE-2	Physical Exercise (TVIS)
16:35-17:35	CDR	Evening work prep
16:55-17:10	FE-1	RS noise level data recording to MEC
17:10-18:10	FE-1	Physical exercise (RED)
17:20-18:20	FE-2	Crew time for ISS adaptation and orientation
17:35-17:45	CDR	Sound meter closeout ops. <i>Tagup with specialists (as necessary) (S-band)</i>
17:45-19:15	CDR	Physical Exercise (TVIS) day 3
18:10-18:15	FE-1	Transfer TVIS/RED/HRM data to MEC
18:15-19:15	FE-1	Evening work prep
18:20-19:15	FE-2	Evening work prep
19:15-19:45		DINNER
19:45-20:15		Daily Food Prep
20:15-20:30		Pre-sleep
20:30-20:45		Daily planning conference (<i>S-band</i>)
20:45-21:15	CDR	Pre-sleep
20:45-21:30	FE-1,FE-2	Pre-sleep
21:15-21:30	CDR	БМП Ф1 Absorption Cartridge regeneration (termination)
21:30-06:00		SLEEP
Task List	CDR	PLANTS-2. Data downlink

		Search for Converter-Amplifiers [БПУ] Beta-08 units #61 and #63
--	--	---

Note: See OSTP for references to US activities.

End of Radiogram