

RS ISS EQUIPMENT AUDIT

GMT	CREW	ACTIVITY
06:00-06:05	CDR	SLEEP - data logging
06:00-06:10	FE-1, FE-2	Morning inspection
06:05-06:10	CDR	
06:10-06:40	CDR, FE-1	Post-sleep
06:10-06:35	FE-2	Post-sleep
06:35-06:40		SKIN. Cream application to hand
06:40-07:30		BREAKFAST
07:30-08:00	CDR, FE-2	Work prep
07:30-07:45	FE-1	БМП Φ1 Absorption Cartridge regeneration (start)
07:45-08:00		Work prep
08:00-08:15		Daily Planning Conference (<i>S-band</i>)
08:15-08:20	CDR	ALTEA - dosimeter checkout
08:15-08:30	FE-2	EMCS - video tape changeout
08:20-08:35	CDR	Connect ER1 MTL QD's to the UIP
08:20-09:20	FE-1	Audit of Stationary Light Fixtures [CД] in RS. Health check of light and power supply units
08:50-09:00	CDR	FMK deployment ops
08:50-10:20	FE-2	ETD. Experiment ops. <i>Tagup (S-band)</i>
09:00-09:20	CDR	Grab Sample Container (GSC) ops
09:20-10:20	CDR, FE-1	Conference on specifics of Progress docking. <i>Tagup as necessary (S-band)</i>
10:20-11:20	CDR	Physical Exercise (RED)
10:20-12:05	FE-1	Audit of Stationary Light Fixtures [CД] in RS. Checking light units and power supplies. <i>Tagup as necessary (S-band)</i>
10:20-11:20	FE-2	Physical Exercise (VELO + Load Trainer 3)
11:20-11:35	CDR	Temporary Removal of Stowage to Gain Access to Work Area
11:25-12:00	FE-2	EMCS - container changeout
11:35-12:05	CDR	ROBOT simulator setup
12:00-12:45	FE-2	TROPI: specimen removal
12:05-12:20	CDR	Robot. A31P laptop configuration
12:20-12:30		Start the ROBOT simulation
12:25-13:55	FE-1	Physical Exercise (TVIS) day 1
12:30-12:50	CDR	Perform checkout procedure of the new ROBOT training tool
12:45-13:00	FE-2	MELFI - Sample Insertion (Tropism in plants)
12:50-13:00	CDR	Terminate the ROBOT simulation
13:00-13:20		De-configuration of A31Ps and reconfiguration of the SSC network
13:00-13:55	FE-2	Audit of Russian hardware on ISS RS (FGB, plane 2) <i>Tagup as necessary (S-band)</i>
13:20-13:25	CDR	IWIS reconfig plan
13:25-13:50		IWIS installation
13:55-14:55	.	LUNCH

14:55-15:10	FE-1	Transferring USOS condensate using Condensate Feed Unit [БПК] (from EDV)
14:55-15:10	FE-2	EMCS - video tape changeout
15:00-15:40	CDR	System config for Ku-band TV downlink (TV system set up for Progress docking)
15:10-15:40	FE-1	Replacement of Purification Column Unit CPB-K2M (#501019, b/c 00038689, ФГБ1ПГО 1 113 1. Discard removed unit). Tagup as necessary (S-band)
15:10-16:20	FE-2	Audit of Russian equipment on ISS RS (FGB, plane 2) <i>Tagup as necessary (S-band)</i>
15:40-16:10	CDR, FE-1	Testing Ku-band TV downlink (TV System configuration for Progress docking)
16:10-16:20	CDR	Photo/TV: Laptop A31P deactivation
16:10-17:10	FE-1	Physical Exercise (VELO + Force Loader 1), day 1
16:20-16:35	CDR	SPHERES - familiarization with P/L
16:20-16:50	FE-2	SPHERES - familiarization with P/L <i>Tagup with specialists (S-band)</i>
16:35-16:50	CDR	SPHERES -crew conference (S-band)
16:50-18:20	CDR	Physical Exercise (TVIS)
	FE-2	Physical Exercise (CEVIS)
17:10-17:35	FE-1	SM and FGB air sampling using AK-1M sampler
17:35-17:45		SM air sampling for Freon using AK-1M sampler
17:45-18:00		SM air sampling for CO using ИПД samplers
18:00-18:20		IMS update
18:20-19:15	FE-1, FE-2	Evening work prep
18:20-18:25	CDR	TVIS Weekly Maintenance (TVIS)
18:25-18:30		Transfer TVIS, RED, HRM, and CEVIS data to MEC
18:30-18:40		Terminate EMU Metox Regeneration
18:40-18:45		CCAA deactivation
18:45-19:15		Evening work prep
19:15-19:30		Daily Planning Conference (S-band)
19:30-19:45	FE-1	БМП Ф1 Absorption Cartridge regeneration (termination)
19:30-20:00	CDR, FE-2	Daily food prep
19:45-20:00	FE-1	Daily food prep
20:00-20:30		DINNER
20:30-21:30		Pre-sleep
21:30-06:00		SLEEP
Task List	FE-1	COЖ Maintenance

Note: See OSTP for references to US activities.
End of Radiogram