

Radiogram No. 3224u

Updated Form 24 for 07/13/06

Joint Flight with STS

GMT	CREW	ACTIVITY
05:40-05:50		Morning inspection
05:50-06:20	CDR, FE-1, FE-2	Post-sleep
06:20-07:10		BREAKFAST
07:10-07:40	FE-1	Work prep
07:10-07:30	CDR, FE-2	Work prep
07:40-07:50	CDR, FE-1, FE-2	Crew prep for PAO
07:50-08:05		Daily Planning Conference (<i>S-band</i>)
08:05-08:15	FE-2	NOA. (ESANO). Hardware setup and activation
	CDR	CDR to FE2 PL handover
08:15-08:35	CDR, FE-1, FE-2	PAO event (<i>S-band</i>)
08:35-08:45	CDR, FE-2	PAO hardware setup
08:45-08:50	FE-1	Testing WorldMap application on SSC 5
08:45-09:10	FE-2	NOA (ESANO1). Measurement and close out ops
08:45-09:00	CDR	CDR to FE2 PL handover
08:55-10:25	FE-1	Physical Exercise (TVIS)
09:00-09:10	CDR	NOA 1. Measurements
09:10-09:25		NOA 1. Electronic log entry and close out ops
09:25-09:45	CDR	Nitrogen Purge Unit [БПА] R&R in Elektron-VM Oxygen Generation Unit [CKO]
09:25-11:25	FE-2	ETD. Experiment ops - Session 1
09:45-09:55	CDR	On MCC Go: Demate/mate БПА TLM connectors
09:55-10:15		Nitrogen Purge Unit [БПА] R&R in Elektron-VM Oxygen Generation Unit [CKO]
10:25-10:30		ETD. Photography of Experiment
10:25-11:25	FE-1	Physical exercise (RED)
10:40-12:10	CDR	Physical Exercise (TVIS), Day 1
11:25-12:10	FE-1, FE-2	FE1 and FE2 handover
12:10-13:10	CDR, FE-1, FE-2	LUNCH
13:10-13:30		PAO event (<i>Ku + S-band</i>)
13:30-14:00	FE-1	Removal of LAB105 strap and installing LAB104 strap
13:30-14:00	CDR, FE-2	COЖ maintenance
14:00-14:25	FE-1	Camcorder installation in SM
14:00-14:20	CDR, FE-2	IMS update
14:20-15:10	CDR	CULT. Questionnaire
14:30-17:00	FE-1, FE-2	Installation of Controller Panel Assembly (CPA) of Node 1 nadir CBM
15:10-16:00	CDR	CPB-K2M Line 3 БРПК Separator R&R (#306075 or №306076 (CM1PO_1_135_1 bag 249-5. Discard removed separator)

16:05-17:05		Physical Exercise (VELO + Force Loader 1) day 1
17:00-17:10	FE-1, FE-2	Transferring TVIS, RED, and HRM data to MEC
17:05-17:10	CDR	TVIS Weekly Maintenance
17:10-17:45	FE-1	Printer changeout
17:10-17:35	CDR	FGB fan LJB-2 screen guards cleaning
17:10-18:10	FE-2	Physical Exercise (VELO)
17:45-17:55	FE-1	O2 level check
17:55-18:00	FE-1	AVU maintenance
18:00-18:35	CDR,FE-1	Evening work prep
18:10-18:35	FE-2	
18:35-18:50	CDR,FE-1	Daily Planning Conference (<i>S-band</i>)
18:50-19:10		Evening work prep
18:50-19:10	FE-2	Transfers briefing
19:10-19:15	FE-1	Renal Stones
19:10-19:40	CDR, FE-2	DINNER
19:15-19:40	FE-1	DINNER
19:40-20:10		Daily Food Prep
20:10-21:10	CDR, FE-1, FE-2	Pre-sleep
21:10-05:40		SLEEP

Note. See OSTP for references to US activities.

End of Radiogram