

SINGLE BURN ISS REBOOST USING PROGRESS 356

GMT	CREW	ACTIVITY
06:00-06:10		Morning inspection
06:10-06:40		Post-sleep
06:40-07:30		BREAKFAST
07:30-07:45		Work prep
07:45-08:00		Daily Planning Conference (<i>S-band</i>)
08:00-08:15		Work prep
08:15-08:20	FE-1	Connect DCP power cable
08:15-08:45	CDR	Photography of HBM-1, 2 modules
08:45-09:05		Tagup with counter-measures specialists (<i>S-band</i>) /
08:20-08:35	FE-1	MELFI - insertion of the 100ML sample into Dewar 2
08:35-08:50		Photo/TV setup for PFE imagery
08:40-09:10	FE-2	Search for and installation of internal window cover on SM Window 13
08:50-10:20	FE-1	Periodic fitness evaluation -CEVIS
09:15-09:45	CDR assistance	Periodic fitness evaluation -Nom Ops
09:10-10:05	FE-2	HRF2 - Preparation for PFS upgrade
09:50-11:50	CDR	Progress 356 unloading and IMS updates
10:05-11:35	FE-2	HRF2 - Pulmonary Function System Upgrade
10:20-11:50	FE-1	Physical Exercise (CEVIS)
11:35-12:35	FE-2	OUM-PFE – hardware installation
11:50-12:10	CDR	IMS update
11:50-12:20	FE-1	CWC inspection
12:10-13:40	CDR	Physical Exercise (TVIS) day 1
12:20-12:35	FE-1	CWC labeling
12:35-13:05		OUM-PFE - operator
12:35-13:05	FE-2	OUM-PFE – evaluation protocol
13:05-13:35	FE-1	CCAA Heat Exchanger R&R
13:05-13:40	FE-2	OUM-PFE deactivation and stowage 1
13:40-14:40		LUNCH
14:40-15:10		EVA tagup with MCC (<i>S-band</i>)
15:10-15:15	CDR, FE-2	On MCC Go ISS O2 repress (start)
15:10-15:30	FE-1	MELFI - insertion of 500 ML sample into Dewar 2 and relocation of 100ML sample
15:15-15:30	CDR	Private Medical Conference (<i>S-band</i>)
15:15-16:05	FE-2	Crew time for ISS adaptation and orientation
15:30-16:00	FE-1	DOUG S/W setup
15:35-17:35	CDR	Replacing DC1 ИДЭ-2 Smoke Detectors
16:00-17:00	FE-1	SSRMS walkoff from LAB to MBS
16:05-16:10	FE-2	ISS O2 repress (terminate)
16:10-16:25		Private Medical Conference (<i>S-band</i>)
16:25-17:55		Physical Exercise (TVIS)
17:35-18:35	CDR	Physical Exercise (VELO + LT 1), day 1

17:35-17:50	FE-1	Stow video equipment used to film PFE
17:50-18:50		Physical Exercise (RED)
17:55-18:25	FE-2	COX maintenance
18:25-19:00		Evening work prep
18:35-18:50	CDR	UROLUX hardware setup
18:50-18:55	FE-1	Transfer TVIS, RED, HRM, and CEVIS data to MEC
18:50-19:00	CDR	Evening work prep
18:55-19:00	FE-1	Disconnecting DCP power cable
19:00-19:15		Daily Planning Conference (<i>S-band</i>)
19:15-19:30	CDR, FE-2	Processing of US CWC condensate
19:15-19:30	FE-1	Private Medical Conference (<i>S-band</i>)
19:30-20:00		DINNER
20:00-20:30	CDR, FE-2	Daily Food Prep
	FE-1	Daily Food Prep
20:30-21:30	CDR, FE-1	Pre-sleep
20:35-20:40	FE-2	OUM-PFE Laptop power down
20:40-21:30		Pre-sleep
21:30-06:00		SLEEP
Task List	CDR	Search for Converter-Amplifiers [БПУ] Beta-8 #61 and #63

Note: See OSTP for references to US activities.
End of Radiogram