

REPLACEMENT OF GAS-LIQUID MIXTURE FILTER IN CPBK-2M

GMT	CREW	ACTIVITY
06:00-06:10		Morning inspection
06:10-06:40		Post-sleep
06:40-07:30		BREAKFAST
07:30-08:00		Work prep
08:00-08:15	FE-1	MELFI - 500ml specimen transfer
08:00-08:20	FE-2	Maintenance closures of Vozdukh [ABK] valves
08:20-08:35		Daily Planning Conference (<i>S-band</i>)
08:35-08:50		ISS crew and ГОГУ (RSA Flight Control Team) weekly conference (<i>S-band</i>)
08:50-09:05	CDR	IMS tagup (<i>S-band</i>)
08:50-09:05	FE-1	MELFI - data download
08:50-08:55	FE-2	OIL EMULSION. Experiment Video
09:00-10:30		Physical Exercise (VELO + LT-1)
09:05-09:30	CDR	SM and FGB air sampling using AK-1M sampler
09:05-09:15	FE-1	FMK deployment ops
09:15-09:45		DST air sampling
09:30-09:40	CDR	SM air sampling for FREON using AK-1M sampler
09:40-09:55	CDR	SM air sampling for CO using ИПД samplers
09:45-09:55	FE-1	Grab Sample Container (GSC) ops
09:55-11:25		Physical exercise (CEVIS)
09:55-11:25	CDR	Replacement of gas-liquid mixture filter (ФГС) in CPBK-2M with connector replacement. <i>Tagup with specialists (S-band)</i>
10:30-10:50	FE-2	TEPC transfer
10:50-11:20		COЖ maintenance
11:20-11:40		IMS update
11:25-12:55	CDR	Physical Exercise (TVIS) day 4
11:25-12:25	FE-1	Physical Exercise (RED)
11:40-12:40	FE-2	Crew time for ISS adaptation and orientation
12:25-12:55	FE-1	Final printout of EVA procedures
12:55-13:55		LUNCH
13:55-15:35		Prep for EVA #5 - dry run
15:35-15:40		EMU reconfig for EVA
15:40-16:00		EMU pre-breathe dry run
16:00-16:05		Crew Lock depress
16:05-16:10		Switching EMU power to standalone mode and demating service umbilical
16:10-16:15		Connecting service and cooling umbilical prior to crew lock repress
16:15-16:20		Crew Lock repress
16:20-17:25		Post-EVA #5 training ops- dry run
17:25-17:40		EVA#5 debrief with MCC-H
17:40-18:40	CDR	Physical exercise (CEVIS)
17:40-18:00	FE-1	METOX installation

17:40-18:40	FE-2	Physical Exercise (TVIS)
18:25-18:55	FE-1	MELFI - Laptop deactivation on EXPRESS rack
18:40-18:45	CDR	On MCC Go ISS O2 repress from Progress 356 CpПK (start)
18:40-18:55	FE-2	Setting up PS-120 box
18:45-19:00	CDR	Evening work prep
18:55-19:00	FE-1	Transfer TVIS, RED, HRM, and CEVIS data to MEC
18:55-19:00	FE-2	Evening work prep
19:00-19:15		Daily Planning Conference (<i>S-band</i>)
19:15-19:35	CDR	DINNER
19:15-19:40	FE-1, FE-2	DINNER
19:35-19:40	CDR	ISS O2 repress from Progress 356 CpПK (terminate)
19:40-19:55		Flight Director / ISS Crew Tagup (<i>S-band</i>)
19:55-20:30		Daily food prep
20:30-21:30		Pre-sleep
21:30-06:00		SLEEP
Task List	CDR	PLANTS-2. Payload status check
		Search for Converter-Amplifiers [БПУ] Beta-8 #61 and #63
		Cleaning D1X CCD and lenses

Note: See OSTP for references to US activities.

End of Radiogram