

LAPTOP AND ACH-M [SATELLITE NAVIGATION SYSTEM - M] ANTENNA FEEDER [AΦY] OPS

GMT	CREW	ACTIVITY
06:00-06:10		Morning inspection
06:10-06:40	FE-2	Post-sleep
06:10-06:20	CDR	MO-8. Set-up
	FE-1	Calf volume measurement
06:20-06:30	CDR	
06:20-06:35	FE-1	Body mass measurement
06:35-06:50	CDR	
06:35-07:05	FE-1	Post-sleep
06:40-06:50	FE-2	Calf volume measurement
06:50-07:05		Body mass measurement
06:50-07:15	CDR	Post-sleep
07:05-07:55	FE-1	BREAKFAST
07:05-07:15	FE-2	MO-8. Close-out ops
07:15-08:05	CDR, FE-2	BREAKFAST
07:55-08:05	FE-1	Work prep
08:05-08:20	.	Daily Planning Conference (<i>S-band</i>)
08:20-08:50	CDR	
08:20-08:40	FE-1	Work prep
08:20-08:45	FE-2	
08:45-10:15	FE-2	Replacement of Fire Protection System devices (СППЗ) / r/g 3329
08:45-08:55	FE-1	Terminate EMU METOX Regeneration
08:50-11:20	CDR	RS2 Laptop Software Ver. 12.01 Installation. Tagup with specialists (S-band)
09:00-10:30	FE-1	Temperature and Humidity Controller (THC) - Common Cabin Air Assembly (CCAA) Heat Exchanger (HX) Ground Strap Install
10:30-12:00		Physical Exercise (TVIS)
10:45-12:15	FE-2	PBA and PFE IMS Audit
11:20-11:50	CDR	Testing new software version on Laptop RS2. Tagup with specialists (S-band)
12:00-13:00	FE-1	Physical Exercise (RED)
11:50-13:20	CDR	Physical Exercise (TVIS), Day 3
12:15-13:15	FE-2	Physical Exercise (CEVIS)
13:15-13:20	FE-1	MELFI - hardware status
	FE-2	On MCC GO ISS O2 repress from Progress 356 CpПK (start)
13:20-14:20		LUNCH
14:20-16:50	CDR	ACH-M (Satellite Navigation System – M) Antenna Feeder [AΦY] pos. A73 R&R. <i>Tagup (S-band)</i>
14:20-14:25	FE-2	ISS O2 repress from Progress 356 CpПK (terminate)
	FE-1	Compound Specific Analyzer- Combustion Products (CSA-CP) spot check
14:25-14:55	FE-1, FE-2	SAFER test
14:55-15:25	FE-2	CCAA Heat Exchanger Installation
14:55-16:25	FE-1	

15:25-16:55	FE-2	Physical Exercise (RED)
16:25-16:55	FE-1	LAB1S6 UAM Troubleshooting
16:50-17:10	CDR	IMS update
16:55-17:25	FE-1, FE-2	Thermal Control System Lab Moderate Temperature Loop Rack Closeout
17:10-18:10	CDR	Physical Exercise (VELO +Load Trainer 1), day 3
17:25-17:55	FE-1	LAB1S6 Common Cabin Air Assembly (CCAA): swap from P6 CCAA to S6 CCAA to flush new heat exchanger
	FE-2	COX maintenance
17:55-18:30	FE-2	Evening work prep
17:55-18:20	FE-1	Scheduled maintenance of Compound Specific Analyzer- Combustion Products (CSA-CP)
18:10-18:30	CDR	Evening work prep
18:25-18:30	FE-1	Transferring TVIS, RED, and HRM data to MEC
18:30-18:45		Daily Planning Conference (<i>S-band</i>)
18:45-18:50	FE-1	CDRA deactivation
18:45-19:05	FE-2	Evening work prep
18:45-19:15	CDR	
18:50-19:30	FE-1	
19:05-19:35	FE-2	Daily food prep
19:15-19:45	CDR	
19:30-20:00	FE-1	DINNER
19:35-20:05	FE-2	
19:45-20:15	CDR	
20:00-20:30	FE-1	Daily food prep
20:05-20:40	FE-2	Pre-sleep
20:15-20:40	CDR	
20:30-21:30	FE-1	
20:40-20:55	CDR	LDM PAO Setup. (To= 20:44 , T1, T2, T3 - activated from Daily Flight Program [СПП])
20:40-21:05	FE-2	LDM PAO
20:55-21:30	CDR	Pre-sleep
21:05-21:30	FE-2	
21:30-06:00	.	SLEEP
Task List	CDR	PLANTS. Recharging water tank
		Search for Converter-Amplifiers [БПУ] Beta-8 #61 and #63

Note: See OSTP for references to US activities.
End of Radiogram