

CHANGEOUT OF KOБ2 ASSEMBLIES. TRANSFERRING URINE FROM EDV-U TO RODNIK WATER TANKS 1 AND 2

GMT	CREW	ACTIVITY
06:00-06:10		Morning inspection
06:10-06:40	FE-2	Post-sleep
06:10-06:25	FE-1	Post-sleep
06:10-06:25	CDR	Biochemical urine test
06:25-06:55	CDR	Post-sleep
06:25-06:40	FE-1	Biochemical urine test
06:40-06:55	FE-2	Biochemical urine test
06:40-06:55	FE-1	Post-sleep
06:55-07:05	CDR, FE-1	BREAKFAST
06:55-07:05	FE-2	Stowing UROLUX hardware
07:05-07:20	.	Daily Planning Conference (<i>S-band</i>)
07:20-08:10	FE-2	BREAKFAST
07:20-08:00	CDR, FE-1	BREAKFAST
08:00-08:25	CDR	Work prep
08:00-08:15	FE-1	EMCS - software load
08:10-08:25	FE-2	Work prep
08:15-08:35	FE-1	Work prep
08:25-08:55	CDR, FE-2	Photo skills training for the Shuttle R-Bar Pitch Maneuver
08:35-09:05	FE-1	EMCS - power up
08:55-10:55	CDR, FE-2	4СПН2 H1 Replaceable Pump Panel (КОБ2) R&R
09:05-09:30	FE-1	Photo skills training for the Shuttle R-Bar Pitch Maneuver
09:30-09:35	FE-1	Downlink images obtained during RPM OBT
09:35-11:05	FE-1	Physical Exercise (CEVIS)
10:55-11:55	CDR	Setting КОБ1, КОБ2 working pressure. <i>Tagup (S-band)</i>
11:05-12:05	FE-1	Physical Exercise (RED)
11:05-11:10	FE-2	EXPRES Rack 5 – laptop power down
11:20-11:30	FE-2	Setting КОБ1, КОБ2 working pressure. <i>Tagup (S-band)</i>
11:30-11:55	FE-2	TV (ISS-MCC) LDM PAO (To= ,To=11:31, T2 ,T3 - from СПП)
11:55-12:55	FE-2	Physical Exercise (TVIS-2)
11:55-12:55	CDR	Physical Exercise (VELO + Force Loader 1), day 1
12:05-12:15	FE-1	A31P shell troubleshooting (start)
12:15-12:50	FE-1	EMCS - installing tubes in the water pump
12:50-13:50	FE-1	LUNCH
12:55-13:55	CDR, FE-2	LUNCH
13:50-14:00	FE-1	EMCS – v/tape insertion
13:55-14:10	FE-2	Private medical conference (<i>S-band</i>)
14:00-14:40	FE-1	EMCS - Container Install
14:10-15:10	FE-2	CBO-3B dispenser and adapter (-100A) R&R

14:10-14:25	CDR	Taking readings from AOK ГАНК-4М gas analyzer
14:25-14:40	CDR	Private Medical Conference (<i>Ku + S-band</i>)
14:40-15:20	CDR	Replacement of POTOK 150M Air Purification System [YOB] <i>Tagup as necessary (S-band)</i>
14:40-15:10	FE-1	Degassing P/L water tank
15:10-16:10	FE-2	Urine Transfer from EDV-U (<i>lid No. 787/ shell No. 758</i>) to Progress 356 Water Tanks 1 and 2
15:10-15:20	FE-1	CWC audit
15:20-15:30	FE-1	PAO hardware setup
15:20-15:50	CDR	COЖ maintenance (Inspection of БРПК)
15:30-15:40	FE-1	Crew prep for PAO
15:40-16:00	FE-1	PAO event (<i>Ku + S-band</i>)
15:50-16:10	CDR	IMS update
16:10-17:10		Review of Transfer Operations for STS-115/12A
17:10-17:20	FE-1	A31P shell troubleshooting (terminate)
17:10-18:40	CDR	Physical Exercise (TVIS) day 1
17:10-18:40	FE-2	Physical Exercise (RED)
17:25-17:40	FE-1	Private Medical Conference (<i>Ku + S-band</i>)
17:55-18:35	FE-1	Setting up PHS and MO-10 hardware (Hematocrit)
18:35-18:45	FE-1	Evening work prep
18:40-18:50	CDR, FE-2	Evening work prep
18:45-18:50	FE-1	Transferring TVIS, RED, and HRM data to MEC
18:50-19:05		Daily Planning Conference (<i>S-band</i>)
19:05-19:30		Evening work prep
19:30-20:00		DINNER
20:00-20:30	CDR, FE-2	Daily Food Prep
	FE-1	Daily food prep
20:30-21:30		Pre-sleep
21:30-06:00		SLEEP
Task List	CDR	Search for O2 Channel Primary Transducer ИК0501 ГЛ5187 #013 (<i>b/c 007601R, CM1PO_4_449_1</i>)

Note: See OSTP for references to US activities.

End of Radiogram