

FGB PROPELLANT TANKS REFUELING FROM PROGRESS 356 REFUELING SYSTEM WITHOUT COMPRESSOR.

GMT	CREW	ACTIVITY
06:00-06:10		Morning inspection
06:10-06:40		Post-sleep
06:40-07:30		BREAKFAST
07:30-07:45		Daily Planning Conference (<i>S-band</i>)
07:45-07:55	FE-1	Work prep
07:45-08:05	CDR,FE-2	
07:55-10:25	FE-1	VOA (Volatile Organic Analyzer) operation and IFM procedure review
08:05-10:05	FE-2	Replacement of FGB 800A Unit (Module A76)
08:05-08:10	CDR	Soyuz Gas Analyzer deactivation
08:10-08:25		O2 Converter (ГЛ5187) Replacement in ИК0501
08:25-09:30		Loading hardware on Progress 356 for disposal and IMS update
09:30-10:10		GAMMA-1M Blood Pressure Panel Check. <i>Tagup (S-band)</i>
10:10-12:15		Loading hardware on Progress 356 for disposal and IMS update
10:25-11:55	FE-1	Physical Exercise (CEVIS)
10:05-12:15	FE-2	Loading hardware on Progress 356 for disposal and IMS update
11:55-12:55	FE-1	Physical Exercise (RED)
12:15-13:45	FE-2	Physical Exercise (CEVIS)
12:15-13:45	CDR	Physical Exercise (TVIS) day 3
12:55-13:40	FE-1	RED Hardmount Plate removal
13:40-13:45		Hatch opening to Z1
13:45-14:45		LUNCH
14:45-15:00		R-BAR maneuver training conference (<i>S-band</i>)
15:00-16:00	CDR	Loading hardware on Progress 356 for disposal and IMS update
15:00-15:40	FE-2	
15:00-17:00	FE-1	Unstow Z1 equipment
15:40-15:50	FE-2	VHF1 voice comm test using external TLF connection at COL-CC (Munich)
15:50-16:40	FE-2	Loading hardware on Progress 356 for disposal and IMS update
16:00-16:40	CDR	Filling EDV (KOB) for Elektron <i>Tagup (S--band)</i>
16:40-17:40	FE-2	Physical Exercise (VELO + LT-1) day 4
16:40-17:10	CDR	COЖ maintenance
17:00-17:10	FE-1	USOS hatch seal inspection
17:10-17:15		Closing Node1 Z1 hatch
17:15-18:00		Installation of RED Hardmount Plate
17:15-17:25	CDR	Evening work prep
17:25-18:25	CDR	Physical Exercise (VELO +Load Trainer 1), day 3
17:40-18:00	FE-2	POEMS - Sample Insertion into MELFI
18:00-18:10	FE-1	CWC water container audit
18:10-18:20	FE-2	Evening work prep
18:15-18:25	FE-1	Evening work prep
18:20-18:25	FE-2	Transferring TVIS, RED, and HRM data to MEC

18:25-18:40	.	Daily Planning Conference (<i>S-band</i>)
18:40-19:30	.	Evening work prep
19:30-19:45	FE-1	Crew Discretionary Event (<i>Ku+S-band</i>)
19:30-20:00	CDR, FE-2	DINNER
19:45-20:00	FE-1	
20:00-20:30		Daily Food Prep
20:30-21:30		Pre-sleep
21:30-06:00		SLEEP
Task List	CDR	IMS update
		BGP-TM. Recovery of Sigma

Note: See OSTP for references to US activities.
End of Radiogram