

FAN CLEANING AND TESTING. PROGRESS 357 CARGO TRANSFER OPS

GMT	CREW	ACTIVITY
06:00-06:10		Morning inspection
06:10-06:40		Post-sleep
06:40-07:30		BREAKFAST
07:30-07:45		Work prep
07:45-08:00		Daily Planning Conference (<i>S-band</i>)
08:00-08:15		Work prep
08:15-09:20	CDR	INFRASOUND-SDTO 15001R. Fan testing at БВПpK location. <i>Tagup with specialists (S-band)</i>
08:15-09:45	FE-2	Cleaning BT-7 screen on ГЖТ44
08:35-08:40	FE-1	Making ALTEA directory list
09:00-10:30		Physical Exercise (CEVIS)
09:30-11:00	CDR	Replacing A-B hoses and adapters in CPBK-2M system. <i>Tagup with specialists as necessary (S-band)</i>
09:45-11:15	FE-2	Loading hardware on Progress 356 for disposal and IMS update
10:30-10:45	FE-1	Transfer RS noise level data to MEC
10:45-12:20		Equipment setup for Capillary Flow experiment.
11:00-11:10	CDR	Sound meter closeout ops. <i>Tagup with specialists as necessary (S-band)</i>
11:30-12:00	CDR, FE-2	Study of cardiac bioelectric activity at rest (To=11:40). Tagup (VHF)
12:00-13:30	FE-2	Physical Exercise (CEVIS)
12:00-12:05	CDR	PAYLOAD SERVER (БСПН). Synchronization
12:05-13:35		Physical Exercise (TVIS), day 1
12:20-13:20	FE-1	Physical Exercise (RED)
13:20-13:30		Scheduled inspection of RED
13:30-14:30		LUNCH
13:30-13:35	FE-2	On MCC Go ISS O2 repress from Progress 356 CpПK (start)
13:35-14:35	CDR, FE-2	LUNCH
14:30-17:10	FE-1	Test ops on contact line 1 in Capillary Flow experiment
14:35-17:05	CDR	Progress 357 unloading and IMS updates
14:35-14:40	FE-2	ISS O2 repress from Progress 356 CpПK (terminate)
14:40-15:10		COЖ maintenance
15:10-15:25		EXPRESS Rack 1. Failed lamp R&R
15:25-15:40		EXPRESS Rack 2. Failed lamp R&R
15:40-15:55		EXPRESS Rack 4. Failed lamp R&R
16:10-17:10		Physical Exercise (TVIS)
17:10-17:40	FE-1	Capillary Flow experiment equipment setup teardown.
17:15-18:15	CDR	Physical Exercise (TVIS), day 1

17:40-17:55	FE-1	Questionnaire - journal entry (FE-1)
17:55-18:15		IMS update
18:15-18:35		Evening work prep
18:15-18:40	CDR, FE-2	Evening work prep
18:35-18:40	FE-1	Transferring TVIS, RED, and HRM data to MEC
18:40-18:55		Daily Planning Conference (<i>S-band</i>)
18:55-19:30		Evening work prep
19:30-20:00		DINNER
20:00-20:30		Daily food prep
20:30-21:30		Pre-sleep
21:30-06:00		SLEEP
Task List	CDR	PLANTS-2. Experiment start
		PLANTS-2. Payload status check

Note: See OSTP for references to US activities.

End of Radiogram