

ELEKTRON H2 GAS ANALYZER R&R WITH ВД-СУ MODE DEACTIVATION /ACTIVATION AND БИТС POWER OFF/ON

GMT	CREW	ACTIVITY
06:00-06:10	.	Morning inspection
06:10-06:40	.	Post-sleep
06:40-07:30	.	BREAKFAST
07:30-07:50	.	Work prep
07:50-08:05	.	Daily Planning Conference (<i>S-band</i>)
08:05-08:15	CDR, FE-2	Work prep
08:10-10:25	FE-1	Water Sample Collection for Chemical Analysis
08:15-09:05	CDR	H2 Gas Analyzer R&R (ГА БТП 1187) in Elektron-VM O2 line
09:05-09:15		On MCC Go Mate Elektron H2 Gas Analyzer telemetry connectors
09:15-09:45		H2 Gas Analyzer R&R (ГА БТП 1187) in Elektron-VM O2 line
09:20-10:20	FE-2	Physical Exercise (TVIS) day 1 / r/g 3405
09:45-11:15	CDR	ETD. Experiment ops. <i>Tagup as necessary (VHF + S-band)</i>
10:20-10:30	FE-2	TVIS Weekly Maintenance
10:25-10:30	FE-1	
10:30-12:00	FE-1	Physical Exercise (TVIS)
10:30-12:25	FE-2	Audit of Russian hardware on ISS RS
11:15-12:00	CDR	Elektron BH 3 valve sealing. <i>Tagup with specialists (S-band)</i>
12:00-13:30		Physical Exercise (TVIS) day 2
12:00-13:00	FE-1	Physical Exercise (RED)
12:25-12:55	FE-2	COЖ Maintenance
13:30-14:30	CDR,FE-1	LUNCH
13:30-13:40	FE-2	VHF1 Test (VHF)
13:40-14:40		LUNCH
14:30-16:30	FE-1	Microbiology Water Processing using Microbial Capture Device (MCD)
14:30-16:30	CDR	Progress 356 loading and IMS ops
14:40-16:30	FE-2	
15:20-16:10	FE-1	Microbiology Water Processing using Coliform Detection Bags
16:30-18:00	FE-2	Physical Exercise (VELO + LT-1) day 1
16:30-16:50	CDR	IMS update
17:15-17:50		Evening work prep
17:50-18:50		Physical Exercise (TVIS) day 2
18:15-18:50	FE-1,FE-2	Evening work prep
18:50-19:05	.	Daily Planning Conference (<i>S-band</i>)
19:05-19:30	.	Evening work prep
19:30-20:00	.	DINNER
20:00-20:30	.	Daily food prep
20:30-21:30	.	Pre-sleep
21:30-06:00	.	SLEEP

Note: See OSTP for references to US activities.

End of Radiogram