

SM AO [PROPULSION COMPARTMENT] KURS TEST (2 STRINGS). INSTALLATION OF CPBK-2M WATER CONDITIONING UNIT PURIFICATION COLUMNS [БК БКБ]

GMT	CREW	ACTIVITY
06:00-06:10		Morning inspection
06:10-06:40		Post-sleep
06:40-07:30		BREAKFAST
07:30-08:00	CDR	Work prep
07:30-07:35	FE-2	Work prep
07:30-07:45	FE-1	DCS battery charging
07:35-07:45	FE-2	NOA (ESANO1). Hardware setup and activation
07:45-08:05	FE-1, FE-2	Work prep
08:05-08:20		Daily Planning Conference (<i>S-band</i>)
08:20-08:35	FE-2	NOA (ESANO1). Measurements and filling e-log
08:20-10:20	FE-1	Hardware prepack for return on the Shuttle
08:35-08:50	FE-2	Taking readings from AOK ГАНК-4М
08:35-09:00	CDR	NOA (ESANO1). Measurement and close out ops
09:00-10:30	CDR	Physical Exercise (TVIS) day 4
09:00-09:10	FE-2	NOA (ESANO1). Data dump from RSE Laptop via БСР-ТМ
09:10-10:10	FE-2	SM Ventilation System preventive maintenance. Group A
10:20-11:50	FE-1	Physical Exercise (CEVIS)
10:40-11:40	CDR	Hardware prepack for return on the Shuttle
11:30-11:50	FE-2	ERB. Equipment setup
11:40-12:30	CDR	CPB-K2M Line 1 БРПК Separator R&R (<i>Install separator #306076 or 009361R, CM1PO 1 135 1 bag 249-5. Removed separator – for disposal. Update the IMS</i>)
11:50-11:55	FE-1	DCS battery replacement
11:50-13:20	FE-2	Physical Exercise (CEVIS)
11:55-12:00	FE-1	Scheduled inspection of RED
12:00-12:05	FE-1	RED strap adjustment
12:05-13:05	FE-1	Physical Exercise (RED)
12:30-13:30	CDR	Physical Exercise (TVIS), Day 4
13:05-13:25	FE-1	IMS update
13:25-14:25	FE-2	LUNCH
13:30-14:30	CDR, FE-1	LUNCH
14:25-14:30	FE-2	ERB. Hardware calibration
14:30-14:55	.	ISS 13/14 Crew Conference (<i>S-band</i>)
14:55-15:10	CDR	ERB. Hardware testing
14:55-15:25	FE-2	ERB. Hardware testing
15:00-15:05	FE-1	DCS battery replacement
15:05-15:35	FE-1	COЖ maintenance
15:10-17:40	CDR	CPBK-2M Water Conditioning Unit Purification Column (БК БКБ) Installation

		(Replacement) using C-Π2 jumper (intermodular) hoses. <i>Tagup with specialists (S-band)</i>
15:25-16:15	FE-2	Dust collectors ΠΦ1, ΠΦ2 - filter replacement, fans B1, B2 - grille cleaning in DC1 (<i>New: in FGB 224_1. Update the IMS</i>)
15:35-16:35	FE-1	Crew departure prep
16:15-17:00	FE-2	Evening work prep
17:00-17:10	FE-2	Power up PCS in Airlock and Cupola
17:10-17:50	FE-1	Microbiological analysis T+2.
17:10-18:10	FE-2	Physical Exercise (TVIS) day 3
17:40-18:10	CDR	Evening work prep
17:50-18:05	FE-1	Questionnaire - journal entry
18:05-18:10	FE-1	DCS battery stowage
18:10-18:25		Daily Planning Conference (<i>S-band</i>)
18:25-19:05	CDR	MATRYOSHKA-R. BUBBLE-dosimeter: detector retrieval and measurements
18:25-18:55	FE-2	ERB. Hardware testing
18:25-18:30	FE-1	Transferring TVIS, RED, and HRM data to MEC
18:30-19:25	FE-1	Evening work prep
18:55-19:15	FE-2	ERB. Close-out ops
19:05-19:30	CDR	Evening work prep
19:15-19:30	FE-2	Evening work prep
19:25-20:00	FE-1	DINNER
19:30-20:00	CDR, FE-2	DINNER
20:00-20:30	CDR, FE-2	Daily food prep
20:00-20:20	FE-1	VHF test using US ground sites
20:20-20:30	FE-1	Daily food prep
20:30-21:30		Pre-sleep
21:30-06:00		SLEEP
Task List	CDR	PLANTS-2. Data downlink
		PLANTS-2. Payload status check

Note: See OSTP for references to US activities.

End of Radiogram