

STS-115 (12A) SHUTTLE DOCKING

GMT	CREW	ACTIVITY
04:15-04:25	.	Morning inspection
04:25-04:55	.	Post-sleep
04:55-05:45	.	BREAKFAST
05:45-05:55	.	Work prep
05:55-06:10	.	Daily Planning Conference (<i>S-band</i>)
06:10-06:15	FE-1	ALTEA - equipment deactivation
06:15-06:20		EXPRES Rack 4 laptop power down
06:15-06:20	CDR	Comm config verification for Shuttle RPM photos
06:20-06:25	FE-1	RWS Cable Connect
06:25-06:30		LAB window shutter closure
06:40-07:00	CDR	IMS update
06:55-07:55	FE-1	Physical Exercise (CEVIS)
07:00-08:30	FE-2	Physical Exercise (VELO + LT-1) day 1
07:00-08:00	CDR	Physical Exercise (TVIS), day 1
08:00-08:30	FE-1,CDR	Photo/TV equipment set up check
08:30-09:30	.	LUNCH
09:30-09:35	FE-1	Configuring comm before docking with ULF1.1
09:30-09:35	FE-2	Video activation for RPM
09:35-09:40	CDR,FE-1	Preparation for RPM documentation
09:35-09:40	FE-2	Camera timer set up for Orbiter approach
09:40-09:45		P/TV Timer activation
09:40-09:55	CDR,FE-1	Filming of Shuttle Approach, RPM Maneuver
09:45-10:45	FE-2	P/TV Docking Video
09:55-10:25	CDR	COX Maintenance
09:55-10:05	FE-1	Prep of Orbiter approach images for downlink
10:20-10:45		ACS PMA2 Arrival (Thruster configuration)
11:00-11:05	FE-2	Deactivation of RPM Crew Camera
11:00-11:05	FE-1	USOS/RS comm. config with docked Shuttle
11:05-11:35		Post-docking hatch leak check
11:10-11:20	FE-2	DAIU-1 Voice Check
11:20-11:30	CDR	TLF – test from KBП (<i>VHF</i>)
11:55-12:25	FE-1	STS/ISS Hatch Opening
11:55-12:10	CDR	Post-docking Orbiter air sampling using AK-1M sampler (before air duct installation)
12:10-12:25		STS/ISS Hatch Opening
12:30-12:55	.	Safety Briefing
12:55-13:20	FE-2	Post-dock EVA reconfiguration
12:55-13:00	CDR	TLF - test from KBП (<i>VHF</i>)
12:55-13:25	FE-1	SSRMS Flight Day 3 Reconfiguration
13:00-14:30	CDR	Physical Exercise (TVIS), day 1

13:20-13:30	FE-2	Installation of REBA batteries in EMU
13:25-14:45	FE-1	Physical Exercise (RED)
13:30-13:45	FE-2	REBA powered equipment test
13:45-14:15		Equipment Lock config
14:30-15:55	CDR	SSC cable installation in the port crew cabin. <i>Tagup with specialists as necessary (S-band)</i>
14:40-15:40	FE-2	Configure for Shuttle to supply O2 to ISS PHA ports
14:45-15:05	FE-1	SRMS to SSRMS P3/P4 Handoff
15:25-15:50		IWIS installation
15:50-15:55		OCA SSC router reboot
15:50-15:55	FE-2	Transferring TVIS, RED, and HRM data to MEC
15:55-16:55	.	EVA1 procedure review
16:55-17:10	FE-1,FE-2	Daily Food Prep
17:00-17:10	CDR	Evening work prep
17:10-17:25	.	Daily Planning Conference (<i>S-band</i>)
17:25-17:35	FE-1,FE-2	Daily Food Prep
17:35-17:55	FE-2	AV Rack 2 Jumper Installation
17:35-18:05	FE-1	HDD installation in both PCS (S/N 6077 and 6070)
17:45-18:15	CDR	Daily Food Prep
17:55-18:10	FE-2	Transfer Coldbag, Sample Installation
18:05-18:45	FE-1	DINNER
18:10-18:45	FE-2	
18:15-18:45	CDR	
18:45-19:45	.	Pre-sleep
19:45-04:15	.	SLEEP

Note: See OSTP for references to US activities.
End of Radiogram