

SHUTTLE STS-115 (12A) UNDOCKING FROM PMA-2

GMT	CREW	ACTIVITY
04:15-04:25		Morning inspection
04:25-04:55		Post-sleep
04:55-05:45		BREAKFAST
05:45-06:15		Work prep
06:15-06:30		Daily Planning Conference (<i>S-band</i>)
06:30-07:00	FE-2	Coolant sampling from the TCS Moderate Temperature Loop
06:30-07:30	CDR	Crew departure prep
06:40-08:10	FE-1	Physical Exercise (RED)
07:30-09:00	CDR	Physical Exercise (TVIS), day 3
08:10-08:15	FE-1	Terminate oxygen transfer
08:15-09:00		Tear down O2 supply system
08:35-08:50	FE-2	Tagup with MCC on transfers status (<i>S-band</i>)
09:00-10:00		LUNCH
10:00-10:15		Crew Farewell
10:15-12:15	FE-2,CDR	Work area setup for VC-11. <i>Tagup (S-band)</i>
10:15-10:45	FE-1	Hatch closure between STS and ISS
10:55-11:20		Installation and programming IWIS for STS undocking
11:20-11:25		LAB window shutter closure
11:40-11:55		VDS VTR cable config
11:55-12:05		CWC audit
12:30-12:50		PMA2 config for Shuttle departure
12:50-13:40		Crew departure prep
13:30-14:30	FE-2	Physical Exercise (TVIS)
13:40-13:55	FE-1	Questionnaire - journal entry (FE-1)
13:55-14:20		IWIS removal
14:20-14:25		CDRA deactivation
14:25-15:35		PMA2 depress
14:30-15:30	CDR	Physical Exercise (TVIS), day 3
15:15-16:45	FE-2	Physical Exercise (CEVIS)
15:30-15:35	CDR	Restore nominal comm config after 12A (STS-115) undocking
15:35-16:35	FE-1	Physical Exercise (TVIS)
16:15-16:45	CDR	COX maintenance
16:35-16:55	FE-1	PMA2 leak check (start)
16:45-17:45	FE-2,CDR	Evening work prep
16:55-17:00	FE-1	EXPRESS Rack 4 - Laptop power up
17:00-17:10		ALTEA - equipment activation
17:10-17:25		Evening work prep.
17:25-17:45		Terminate PMA2 Leak check and equipment teardown
17:45-18:15		DINNER
18:15-18:45		Daily food prep
18:45-19:25	FE-1	Pre-sleep
18:45-19:45	CDR,FE-2	

19:25-19:40	FE-1	Private Family Conference (<i>Ku + S-band</i>)
19:40-19:45		Pre-sleep
19:45-04:15	.	SLEEP

Note: See OSTP for references to US activities.

End of Radiogram