

Soyuz 219 Relocation from SM AO to FGB Port

GMT	CREW	ACTIVITY
08:40-08:50		Morning inspection
08:50-09:20	CDR, FE-1	Post-sleep
08:50-09:15	FE-2	
09:15-09:20	FE-2	SKIN. Cream application to hand
09:20-09:25	FE-2	Post-sleep
09:20-10:10	CDR, FE-1	BREAKFAST
09:25-10:15	FE-2	
10:10-10:20	CDR, FE-1	Work prep
10:15-10:20	FE-2	
10:20-10:35		Daily Planning Conference (<i>S-band</i>)
10:35-10:45	CDR, FE-2	Work prep
10:35-10:55	FE-1	
10:45-11:15	CDR	USOS config before Soyuz TMA 219 relocation
10:45-11:15	FE-2	OPS LAN reconfig before USOS hatch closure
11:15-11:35	FE-2	Private Family Conference (<i>S-band</i>)
11:15-11:30	FE-1	DC1 deactivation
11:15-11:45	CDR	Closing USOS hatches (Lab and Node1) prior to Soyuz 219 relocation
11:30-11:45	FE-1	COTP [Thermal Control System] deactivation
11:45-12:05	CDR	ГА-CY (PMA1) Hatch closure in FGB
11:45-12:05	FE-1	Vozdukh deactivation
11:50-12:00	FE-2	Configuring SM windows
12:00-12:05	FE-2	TVIS deactivation
12:05-12:20	FE-1	Check and maintain comm from Soyuz
12:05-12:20	CDR	SM Ventilation System deactivation
12:05-12:30	FE-2	Dismantling ВД1, ВД2 Air Ducts in FGB
12:20-12:30	CDR	СОП [Food Supply Subsystem] deactivation
12:20-13:20	FE-1	Soyuz 219 Activation For S-band communication from Soyuz (after comm config by CDR)
12:30-12:40	CDR	CPBK-2M deactivation
12:30-12:40	FE-2	ГА-ПГО Hatch Frame Ring removal in FGB
12:40-12:50	CDR	Comm config for Soyuz relocation
12:40-13:00	FE-2	АКУ [Toilet System] deactivation
12:50-13:20	CDR	Deactivation of manual controls (power down laptops and plugged equipment, turn down RSK1 and power supply)
13:00-13:10	FE-2	ВД CM [SM Airduct] removal
13:10-13:20	FE-2	РО-ПРК hatch frame ring removal
13:20-13:30	FE-1	ДСД [Pressure Alarm Sensor] deactivation
13:20-13:30	FE-2	PILLE dosimeter and clock deactivation
13:20-13:30	CDR	ПСС [Caution & Warning Panel] deactivation in SM and FGB

13:30-13:40	FE-1	SM ППС [System Power Panel] deactivation
13:30-13:35	CDR	HAM radio powerdown in FGB
13:35-13:40	CDR	FGB PCS powerdown
13:40-14:05	CDR, FE-1	FGB egress Close hatches ПГО-ГА, ПГО-СУ(SM), ПхО-СУ(FGB)
14:05-14:25	CDR, FE-1	DC1 egress. CO1-СУ (SM) and ПхО-СУ (DC1) hatch closure
14:25-14:45	CDR, FE-1	SM [АО] Quick Release Screw Clamps removal and inspection
14:45-15:00		SM egress. (ПО-ПРК Hatch Closure)
15:00-15:20	CDR, FE-1	Closing Soyuz/SM AO transfer hatches
15:20-16:20	CDR, FE-1	Soyuz 219-SM hatch leak check
16:20-19:10		Soyuz ODF ops. Meal
19:10-19:40		Soyuz 219 relocation from SM AO to FGB
19:40-20:30		Soyuz ODF ops. Soyuz Leak Check. Start suit drying
20:30-21:30	CDR, FE-1	Soyuz TMA-219 to FGB interface leak check
21:30-21:50	CDR, FE-1	Open Soyuz-FGB transfer hatches
21:50-22:00		FGB ingress. Open ПГО-ГА hatch
22:00-22:05	CDR	PCS Power up in FGB
22:00-22:25	FE-1, FE-2	SM ingress after relocation (open transfer hatches ПГО-СУ/SM, ПхО-СУ/FGB, ПО-ПРК)
22:10-22:25	CDR	Open ГА - PMA1 hatch in FGB
22:25-22:40	FE-1, FE-2	DC1 Ingress. Open ПхО-СУ (DC1), CO1-СУ(SM) hatches
22:25-22:55	CDR	USOS Hatch Opening (Node1, LAB, A/L) after Soyuz 219 relocation
22:40-22:55	FE-2	ГА-ПГО Hatch Frame Ring installation in FGB
22:40-22:50	FE-1	SM ППС [System Power Panel] activation
22:50-22:55	FE-1	ДСД [Pressure Alarm Sensor] activation
22:55-23:25	CDR	Activate Manual Control Assets (laptops and network devices)
22:55-23:40	FE-2	Assemble БД1, БД2 Air Ducts in FGB
22:55-23:10	FE-1	ПСС [Caution & Warning Panel] activation in SM and FGB
23:10-23:20	FE-1	Terminate suits 1, 2 drying
23:20-23:35	FE-1	Drying Spacesuit 3: start, and setting up 1st pair of gloves for drying
23:25-23:35	CDR	Reconfigure comm for nominal ops after Soyuz relocation
23:35-00:05	FE-1	Soyuz 219 deactivation
23:35-23:55	CDR	PILLE Dosimeter and clock activation
23:40-00:00	FE-2	АСУ [Toilet System] activation
23:55-00:05	CDR	CPBK-2M activation
00:00-00:20	FE-2	Install ПО-ПРК hatch frame ring and БД CM [SM Airducts]
00:05-00:10	FE-1	Terminate drying the first pair of gloves and start drying the second pair
00:05-00:15	CDR	COTP [Thermal Control System] activation
00:10-00:40	FE-1	Soyuz 219 deactivation
00:15-00:25	CDR	СОП [Food Supply Subsystem] activation
00:20-00:40	FE-2	SM Ventilation System activation
00:25-00:55	CDR	USOS config after Soyuz 219 relocation
00:40-00:55	FE-2	CO1 activation

00:40-00:45	FE-1	Terminate drying the second pair of gloves
00:45-01:00	FE-1	Soyuz 219 deactivation
00:55-01:20	FE-2	OPS LAN reconfig following USOS Hatch Opening
00:55-01:25	CDR	Emergency SODF deploy after Soyuz relocation
01:00-01:30	FE-1	Vozdukh activation
01:20-01:35	FE-2	Daily food prep
01:25-01:35	CDR	
01:30-01:35	FE-1	TVIS activation
01:35-02:05		DINNER
02:05-02:40	FE-2	Pre-sleep
02:05-02:55	CDR	Pre-sleep
02:05-02:20	FE-1	Terminate drying 3rd suit, start drying the third pair of gloves
02:20-02:50	FE-1	Pre-sleep
02:40-03:10	FE-2	COX maintenance
02:50-02:55	FE-1	Terminate drying the third pair of gloves
02:55-03:10	CDR,FE-1	Stow suits and gloves after drying
03:10-11:40		SLEEP

Note: See OSTP for references to US activities.

End of Radiogram