

PREPARATION FOR PROGRESS M-58 UNDOCKING AND SOYUZ 219 RELOCATION

GMT	CREW	ACTIVITY
12:00-12:10		Morning inspection
12:10-12:20	CDR	MO-8. Set-up
	FE-1	Calf volume measurement
12:10-12:20	FE-2	Post-sleep
12:20-12:35	FE-1	
12:20-12:30	FE-2	Calf volume measurement
12:20-12:35	CDR	Body mass measurement
12:30-12:50	FE-2	Post-sleep
12:35-12:50	FE-1	Body mass measurement
12:35-12:45	CDR	Calf volume measurement
12:45-13:20		Post-sleep
12:50-13:05	FE-1	
12:50-13:05	FE-2	Body mass measurement
13:05-13:55	FE-1	BREAKFAST
13:05-13:20	FE-2	
13:20-13:35	CDR, FE-2	Crew Discretionary Conference (<i>Ku+S-band</i>)
13:35-13:55	FE-2	BREAKFAST
13:35-14:05	CDR	
13:55-14:15	FE-1, FE-2	Prep for Work
14:05-14:15	CDR	MO-8. Close-out ops
14:15-14:30	.	Daily Planning Conference (<i>S-band</i>)
14:30-14:35	FE-2	EXPRESS Rack 3 - Laptop power up
14:30-14:40	FE-1	Prep for Work
14:30-15:00	CDR	
14:35-14:40	FE-2	EMCS. Setting switches to БКЛ [ON] position
14:40-15:00	FE-1	Removal of Light Units СД1-7М from Progress 358
14:40-15:40	FE-2	Hardware setup for CFE
15:00-15:40	CDR	Personal items and equipment prepack for return
15:00-15:15	FE-1	БМП Ф1 Absorption Cartridge Regeneration (start)
15:20-16:00		Removal of Lighting Switchboard ЩО-ЩО from Progress 358. Tagup (<i>S-band</i>)
15:40-16:40	CDR	RED Maintenance
15:40-17:40	FE-2	Run CFE Experiment
16:00-17:00	FE-1	Deinstallation of Local Temperature Sensor Switching Unit ЛКТ (TA251МБ) and ROM from Progress 358
16:40-17:05	CDR	RED Calibration
17:00-17:35	FE-1	Personal items and equipment prepack for return
17:05-18:05	CDR	Physical Exercise (RED)
17:35-19:05	FE-1	Physical Exercise (TVIS) day 1
17:40-18:10	FE-2	CFE Experiment Closeout Ops

18:05-18:20	CDR	Crew Discretionary Conference (<i>S + Ku-band</i>)
18:10-19:10	FE-2	Physical Exercise (RED)
18:20-18:50	CDR	Troubleshooting EVA/EMU Audio
18:50-19:10		Personal items and equipment prepack for return
19:05-20:05	FE-1	LUNCH
19:10-20:10	CDR, FE-2	
20:05-20:35	FE-1	Progress 358 activation, air duct dismantling
20:10-20:55	FE-2	IWIS installation
20:15-20:35	CDR	IMS Update
20:35-20:55	CDR, FE-1	Closing Progress 358-SM Transfer Hatches.
20:55-21:55	FE-1	ПpK-CY and CY-Progress hatch leak check
20:55-21:25	CDR, FE-2	Program Science Lead / Crew Conference (<i>S-band</i>)
21:35-21:55		EPO and P/L demonstration - procedure review
21:55-23:25	FE-2	Physical Exercise (CEVIS)
21:55-22:55	FE-1	Physical Exercise (TVIS) day 1
22:55-23:20		Personal items and equipment prepack for return
23:05-00:35	CDR	Physical Exercise (TVIS + CEVIS)
23:20-00:20	FE-1	Soyuz 219 CУД Test #2 (mated stack) prior to relocation
23:25-23:55	FE-2	COЖ Maintenance
23:55-00:05		Questionnaire
00:05-01:00		Evening work prep
00:20-01:00	FE-1	
00:35-01:00	CDR	
01:00-01:15	.	Daily Planning Conference (<i>S-band</i>)
01:15-01:45	FE-1	DINNER
01:15-01:30	CDR	Evening work prep
01:20-01:25	FE-2	Transfer TVIS/RED/CEVIS/HRM data to MEC
01:25-02:05		DINNER
01:30-02:00	CDR	
01:45-02:15	FE-1	Daily Food Prep
02:00-02:30	CDR	
02:05-02:10	FE-2	EXPRESS Rack 3 Laptop power down
02:10-02:30		Daily Food Prep
02:15-02:30	FE-1	БМП Φ1 Absorption Cartridge regeneration (termination)
02:30-03:30	.	Pre-sleep
03:30-12:00		SLEEP
Task List	FE-1	ТБУ (Universal Bioengineering Thermostat). Temperature check
		PLANTS-2. Payload Status Check
		URAGAN. Observations and photography

Note: See OSTP for references to US activities.

End of Radiogram