

TESTING NEW RS3 LAPTOP SOFTWARE UPGRADE

GMT	CREW	ACTIVITY
06:00-06:10	.	Morning Inspection (Do not reboot Laptop RS3 at Work Site 1)
06:10-06:40	.	Post-sleep
06:40-07:30	.	BREAKFAST
07:30-07:50	.	Work prep
07:50-08:05	.	Daily Planning Conference (<i>S-band</i>)
08:05-08:35	CDR	Defibrillator Battery 1 charge, start
08:05-08:15	FE-1	Work prep
08:15-08:55	FE-1	Testing new RS3 Laptop Software Upgrade. <i>Tagup with specialists (S-band)</i>
08:55-09:25	FE-1	Prep for file and catalog dump from CD-ROM to the ground. Tagup with specialists (as necessary) (<i>S-band</i>)
09:05-10:05	CDR	Physical Exercise (TVIS)
09:25-10:55	FE-1	Searching for brackets to install Laptop at Central Post (FGB, behind panels 226 and 408)
10:05-11:35	CDR	Physical Exercise (RED)
10:55-11:10	FE-1	PLANTS-2. Photography
11:10-11:25	FE-1	MATRYOSHKA-R [МАТРЕШКА-Р]. Photography of Phantom Sphere Containers / r/g 2216
11:25-12:25	FE-1	Physical Exercise (VELO+RED) day 2
11:35-11:40	CDR	TVIS Weekly Maintenance
11:45-11:50	CDR	Setting up HAM radio
11:50-12:00	CDR	HAM radio session
12:05-12:15	CDR	FMK deployment ops
12:15-12:25	CDR	Defibrillator Battery 1 charge, termination. Defibrillator Battery 2 charge, start.
12:25-12:55	CDR	Test on MEC using EA software
12:25-12:55	FE-1	COЖ Maintenance
12:55-13:55	.	LUNCH
13:55-14:25	FE-1	ECMM S/W installation on ISS Wiener from CD-ROM. <i>Tagup with specialists (S-band)</i>
13:55-14:40	CDR	Troubleshooting Ku Band Receiver
14:25-14:45	FE-1	ECMM S/W upgrade on b/u HDD from ISS Wiener. Tagup with specialists (<i>S-band</i>)
14:40-16:25	CDR	Gathering of US trash to be loaded into Progress 354.
14:45-16:05	FE-1	Replacing БРПК separator on CPB-K2M Line 3. <i>Use Separator #302073 b/c 008225R (ФГБ1ПГО_4_409_1 in bag #II-2 248-16) or any other from CM1PO_1_135_1 in bag #249-5. Discard the removed unit. Tagup with specialists as necessary (S-band)</i>
16:15-16:40	FE-1	On-Orbit Hearing Assessment using EARQ
16:25-16:30	CDR	Defibrillator Battery 2 charge, termination.
16:30-17:30	CDR	Gathering of US trash to be loaded into Progress 354.
16:40-16:45	FE-1	MATRYOSHKA-R [МАТРЕШКА-Р]. Checking sensor data on the reader
16:45-18:15	FE-1	Physical Exercise (TVIS), day 2
17:30-17:45	CDR	Measuring Defibrillator Battery voltage
17:45-18:05	CDR	IMS update

18:05-18:10	CDR	O2 and CO2 level check
18:10-18:15	CDR	Transferring TVIS, RED, and HRM data to MEC
18:15-18:30	.	Daily Planning Conference (<i>S-band</i>)
18:30-19:00	.	Daily Plan Review
19:00-19:30	.	Report prep
19:30-20:00	.	DINNER
20:00-20:30	.	Daily food prep
20:30-21:30	.	Pre-sleep
21:30-06:00	.	SLEEP
Task List	FE-1	GCF-JAXA. TBY temperature check
		PLANTS-2. Payload Status Check

Note: Note: See OSTP for references to US activities.
End of Radiogram