

PREP FOR SHUTTLE ARRIVAL

GMT	CREW	ACTIVITY
06:00-06:10		Morning inspection
06:10-06:40		Post-sleep
06:40-07:30		BREAKFAST
07:30-08:00		Work prep
08:15-08:30		Daily Planning Conference (<i>S-band</i>)
08:50-09:05	CDR	Visual search for and photography of the MI-8 helicopter crash site
09:25-09:55	FE-1	Prep for DOUG s/w review
09:55-11:25		Physical Exercise (CEVIS)
09:55-10:25	CDR	Installing Urine Receptacle (МП) #0050146, B/C 00038424R and Filter-Insert (Φ-B) #403043, B/C 0003869R (ΦГБ_ПГО_426_1, in bag #354-21) in ACY
10:25-10:55		COЖ Maintenance
10:55-12:25		Physical Exercise (TVIS), day 1
11:25-12:25	FE-1	Physical Exercise (RED)
12:25-13:25	.	LUNCH
13:25-14:55	.	Shuttle hardware prepack
14:55-15:55	CDR	PBA stowage prep
15:00-15:15	FE-1	Private Medical Conference (<i>S-band</i>)
16:05-16:10		VTR cable connection
16:10-17:10		PMA2 pressurization
16:35-16:50	CDR	Private Medical Conference (<i>S-band</i>)
17:10-17:25	FE-1	Camcorder config for RPM maneuver
17:15-18:15	CDR	Physical Exercise (VELO+Force Loader/Cycle 1) day 1
17:25-18:10	FE-1	Camera config for RPM maneuver
18:10-18:15		Transferring TVIS, RED, and HRM data to MEC
18:15-19:10		Evening work prep
19:10-19:25		Daily Planning Conference (<i>S-band</i>)
19:25-19:30		Evening work prep
19:30-20:00		DINNER
20:00-20:30		Daily food prep
20:30-21:30		Pre-sleep
21:30-08:45		SLEEP

Note: See OSTP for references to US activities.

End of Radiogram