

CREW OFF-DUTY

GMT	CREW	ACTIVITY
06:00-06:10		Morning inspection
06:10-06:40		Post-sleep
06:40-07:30		BREAKFAST
09:25-09:30	FE-1	EXPRESS Rack 4 - laptop power up
09:30-10:30	FE-2	Physical Exercise (TVIS)
10:25-10:30	FE-1	Connecting Robotic Work Station cable
10:30-12:00		Physical Exercise (TVIS)
12:00-13:00		Physical exercise (RED)
12:00-13:30	CDR	Physical Exercise (TVIS) day 2
12:40-13:00	FE-2	OIL EMULSION EXPERIMENT. Visual inspection of OEE (b/c 00039919R CM1PO 2 217)
13:00-13:15		OIL EMULSION EXPERIMENT. Check and charge SONY PD-150p battery (b/c 00037874R, CM1PO 3 312), NTSC format, (start)
13:15-13:30		Private Medical Conference (<i>Ku + S-band</i>)
13:30-14:30		LUNCH
14:30-15:00	FE-2	MELFI - connecting rack umbilical
14:55-15:10	CDR	Private Medical Conference (<i>Ku + S-band</i>)
15:00-15:10	FE-1	MELFI. PCS prep
15:10-16:10	CDR	Equipment config for COTP outfitting (CKB1,2; BT1,2; BTK1,2)
15:10-15:25	FE-1	Private Medical Conference (<i>Ku + S-band</i>)
15:25-16:00		CDRA: Insulation installation
15:30-16:00	FE-2	COX maintenance
16:00-16:30	FE-1	Configuring DOUG (SSRMS TV-camera simulation display application)
16:00-17:30	FE-2	Physical Exercise (VELO + Load Trainer 1), Day 2
16:30-17:10	FE-1	SSRMS maneuver for grappling LAB PDFG
17:30-17:35	FE-2	OIL EMULSION EXPERIMENT. Check and charge SONY PD-150p battery (terminate)
17:30-18:30	CDR	Physical Exercise (VELO + Force Loader-1) day 2
18:05-18:10	FE-1	Transferring TVIS, RED, and HRM data to MEC
18:10-18:55	FE-1,FE-2	Evening work prep
18:30-18:55	CDR	
18:55-19:10		Daily planning conference (<i>S-band</i>)
19:10-19:30		Evening work prep
19:30-20:00		DINNER
20:00-20:30		Daily food prep
20:30-21:30		Pre-sleep
21:30-06:00		SLEEP
Task List	CDR	PLANTS-2. Payload status check

Note: See OSTP for references to US activities.

End of Radiogram