

Preparation of New Equipment for Operation

GMT	CREW	ACTIVITY
06:00-06:10	.	Morning inspection
06:10-06:35	FE-2	Post-sleep
06:10-06:40	CDR, FE-1	
06:35-06:40	FE-2	SKIN. Cream application to hand
06:40-07:30	CDR, FE-1	BREAKFAST
06:40-07:15	FE-2	
07:15-07:30	FE-2	Cardiac - PFM/PAM hardware power up
07:30-07:45	.	Work prep
07:45-08:00	.	Daily Planning Conference
08:00-08:15	CDR, FE-2	Work prep
08:00-09:30	FE-1	R/G review and setting up work site before installing БТН-M1 equipment
08:15-08:45	CDR	Replacement of urine receptacle (#0050145, b/c 00038423R, cover 940055, b/c 00037903R CM1PO 1 139 1) and filter-insert (# 403036, pouch 0340052, b/c 010513R CM1PO 1 139 1) in the toilet [ACY]
08:15-08:40	FE-2	Cardiac - Breathing protocol 4, FE2
08:40-08:55		Cardiac - setting up and configuring refrigerator centrifuge
08:55-09:25		Cardiac - blood sample
08:55-10:55	CDR	EVA tool config
09:25-09:30	FE-2	Cardiac - loading refrigerator centrifuge
09:30-10:30	FE-1	Installing Navigation Receiver Module (НПМ) in place of the removed НПМ-3 unit (Satellite Navigation Equipment-M [ACH-M]).
09:50-09:55	FE-2	Cardiac - loading and configuring refrigerator centrifuge
10:15-10:35		Cardiac - blood sample insertion into MELFI
10:30-11:30	FE-1	Installing Navigation Computer Module (HBM) in place of the removed HBM-1 unit (Satellite Navigation Equipment-M [ACH-M]).
10:35-11:05	FE-2	Photography of scuffmark left by the Docking Mechanism Pin on the SM АСП-О Receiving Cone
10:55-11:55	CDR	Physical Exercise (RED)
11:05-11:25	FE-2	Downlink photo imagery of the Docking Cone internal surface (via OCA)
11:30-11:40		Cardiac - Final cleaning of Refrigerator Centrifuge
11:30-13:00	FE-1	Physical Exercise (TVIS), day 2
11:40-12:05	FE-2	Cardiac - Breathing protocol 5
11:55-12:25	CDR	DOUG PC power up
12:05-12:25	FE-2	CARD. Copying HOLTER data to Laptop.
12:25-12:40		CARD. HOLTER closeout ops
12:25-13:00	CDR	SSRMS maneuver
13:00-14:00	.	LUNCH
14:00-16:30	FE-1	Replacing ПТАБ-1М [Storage Battery Current Converter] (item A 302). New # 93060030, b/c 001532R (ФГБ_425_1) or # 63010005, b/c 00043326R (ФГБ_427_1, delivered on ТКГ358). Report to MCC-M numbers of removed and installed ПТАБ-1М, pre-pack old unit for disposal.

14:00-14:25	FE-2	Cardiac - equipment stowage
14:00-14:45	CDR	SSRMS maneuver
14:45-15:15		COX maintenance
14:55-15:00	FE-2	Cardiac - Laptop power down
15:00-15:20		EMCS - container changeout
15:15-15:20	CDR	ALTEA - dosimeter checkout
15:20-15:35	CDR	Program science lead / crew conference
15:35-16:35	FE-2	ALTEA - troubleshooting
15:45-16:05	CDR	IMS update
16:05-16:15	CDR	CWC audit
16:20-17:05	CDR	TVIS Monthly Maintenance
16:30-17:30	FE-1	Physical Exercise (VELO + Force Loader-1) day 2
17:00-18:15	FE-2	Physical Exercise (RED)
17:05-18:35	CDR	Physical Exercise (TVIS)
17:30-17:40	FE-1	Soyuz 219 Gas Analyzer activation
18:15-18:45	FE-1,FE-2	Evening work prep
18:35-18:40	CDR	TVIS Weekly Maintenance (TVIS)
18:40-18:45		Copying TVIS, RED, HRM, and CEVIS data to MEC
18:45-19:00	.	Daily Planning Conference
19:00-19:30	.	Evening work prep
19:30-20:00	.	DINNER
20:00-20:30	.	Daily Food Prep
20:30-21:30	.	Pre-sleep
21:30-06:00	.	SLEEP

Note: See OSTP for references to US activities.

End of Radiogram